

Projected Flow if the March 12th School Bond passes.



Board/community group interview possible architect



Building community group present ideas/needs



Board Seeks and Hires Construction Manager



Design presented to group that includes Board, Construction Manager and Building Community Group needed



Review, revamp, redesign as needed and Board approves final plan



Seek bids for design



Board reviews bids with Construction Manager



Accept/modify/ require/ deny bidsRepeat



Construction Manager oversees construction and reports regularly to School Board.